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ESTIMATE RUN 08/30/2013

ESTIMATE SUMMARY 09:56:02

CONTID: C18897         ESTIMATE NO: 0003 PROG 2005

PCN: 18897-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSECTION IMPROV @ US24 & E PERCENT TIME:

PROJECT NO: SHE0243-082                   

INTERSECTION IMPROV @ US24 & E

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 08/27/2013 DATE TIME STARTED 06/17/2013

1910 RAND AVE. DATE LET 04/18/2013 DATE WORK BEGAN

 DATE AWARDED 04/24/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/24/2013 DATE ACCEPTED

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 06/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,499,939.05 PARTICIPATING $ $ 123,800.88

AWARD PROJECT AMT: 1,397,878.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,441.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.46

WORK DAYS

WORK DAYS

25.53%

1,117,037.07

123,800.88

123,800.88

120,359.22

$

$

$

$

382,901.98

0.00

382,901.98

0.00

382,901.98

-9,852.86

0.00

373,049.12

0.00

AMOUNT DUE 373,049.12 120,359.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120,359.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

1.000

L S 

3,771.65000 1,885.830.500

0.00

0010 Removal of Delineator 5.000

11.000

202-00090  
 

16.000

EACH

3.31000 52.9616.000

36.41

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

761.000

SY  

3.57000 0.000.000

0.00

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

18,177.000

SY  

2.09000 0.000.000

0.00

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

8,974.000

SF  

1.29000 0.000.000

0.00

0030 Removal of Ground Sign 5.000

0.000

202-00810  
 

10.000

EACH

55.15000 275.755.000

0.00

0035 Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

124.57000 0.000.000

0.00

0040 Sawing Asphalt Material (10 Inch) 1,700.000

5,141.000

202-05030  
 

7,129.000

LF  

1.28000 8,756.486,841.000

6,580.48

0045 Embankment Material (Complete In Place) 8,250.000

3,143.340

203-00060  
 

22,273.000

CY  

8.50000 96,843.3911,393.340

26,718.39

0050 Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

96.21000 0.000.000

0.00

0055 Dozing 0.000

12.000

203-01550  
 

20.000

HOUR

141.72000 1,700.6412.000

1,700.64
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

15.000

203-01594  
 

20.000

HOUR

122.16000 1,832.4015.000

1,832.40

0065 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

153.68000 0.000.000

0.00

0070 Topsoil 0.000

0.000

207-00205  
 

2,365.000

CY  

4.11000 0.000.000

0.00

0075 Erosion Log (12 Inch) 330.000

480.000

208-00002  
 

810.000

LF  

5.78000 4,681.80810.000

2,774.40

0080 Silt Fence 6,547.000

126.000

208-00020  
 

6,673.000

LF  

1.88000 12,545.246,673.000

236.88

0085 Check Dam 0.000

0.000

208-00040  
 

100.000

EACH

84.52000 0.000.000

0.00

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

1,279.05000 1,279.051.000

0.00

0095 Vehicle Tracking Pad 3.000

2.000

208-00070  
 

5.000

EACH

1,401.16000 7,005.805.000

2,802.32

0100 Removal and Disposal of Sediment (Labor) 5.000

22.000

208-00103  
 

27.000

HOUR

34.24000 924.4827.000

753.28

0105 Removal and Disposal of Sediment (Equipment) 9.000

9.000

208-00105  
 

20.000

HOUR

101.64000 1,829.5218.000

914.76

0110 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

40.000

HOUR

85.20000 511.206.000

511.20
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

61.28000 0.000.000

0.00

0120 Erosion Control Supervisor 54.000

33.000

208-00205  
 

87.000

HOUR

54.56000 4,746.7287.000

1,800.48

0125 Seeding (Native) 0.000

0.250

212-00006  
 

4.100

ACRE

1,379.05000 344.760.250

344.76

0130 Soil Conditioning 0.000

0.000

212-00032  
 

4.100

ACRE

422.60000 0.000.000

0.00

0135 Mulching (Weed Free Hay) 0.000

0.250

213-00002  
 

4.100

ACRE

315.61000 78.900.250

78.90

0140 Mulch Tackifier 250.000

1,400.000

213-00061  
 

1,650.000

LB  

4.07000 6,715.501,650.000

5,698.00

0145 Soil Binder 0.000

0.000

213-00100  
 

4.100

ACRE

131.59000 0.000.000

0.00

0150 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,905.000

SY  

3.59000 0.000.000

0.00

0155 Removal of Nests 0.000

0.000

240-00010  
 

60.000

HOUR

0.80000 0.000.000

0.00

0160 Netting 0.000

0.000

240-00020  
 

80.000

SY  

19.32000 0.000.000

0.00

0165 Aggregate Base Course (Class 6) 0.000

1,291.390

304-06000  
 

7,179.000

TON 

13.17000 17,007.611,291.390

17,007.61
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

141.37000 0.000.000

0.00

0175 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

8,971.000

TON 

62.37000 0.000.000

0.00

0180 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

2,256.000

GAL 

4.26000 0.000.000

0.00

0185 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

27.000

LF  

115.42000 0.000.000

0.00

0190 24 Inch Steel End Section 0.000

0.000

603-30024  
 

2.000

EACH

294.09000 0.000.000

0.00

0195 36 Inch Steel End Section 0.000

0.000

603-30036  
 

2.000

EACH

677.70000 0.000.000

0.00

0200 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

613.000

LF  

23.23000 0.000.000

0.00

0205 End Anchorage Type 3K 0.000

0.000

606-01390  
 

2.000

EACH

797.05000 0.000.000

0.00

0210 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,294.86000 0.000.000

0.00

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

80.000

LF  

2.03000 0.000.000

0.00

0220 Delineator (Type I) 0.000

0.000

612-00001  
 

40.000

EACH

15.44000 0.000.000

0.00
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type II) 0.000

0.000

612-00002  
 

26.000

EACH

16.54000 0.000.000

0.00

0230 Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

22.06000 0.000.000

0.00

0235 Sign Panel (Class I) 0.000

0.000

614-00011  
 

28.000

SF  

17.65000 0.000.000

0.00

0240 Sign Panel (Class II) 0.000

0.000

614-00012  
 

100.000

SF  

18.75000 0.000.000

0.00

0245 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

3.000

EACH

220.59000 0.000.000

0.00

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

12.000

EACH

413.61000 0.000.000

0.00

0255 Construction Surveying 0.400

0.200

625-00000  
 

1.000

L S 

14,551.73000 8,731.040.600

2,910.35

0260 Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

90,789.00000 54,473.400.600

9,078.90

0265 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

110.000

GAL 

105.92000 0.000.000

0.00

0270 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

237.000

GAL 

31.03000 0.000.000

0.00

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

93.000

SF  

27.28000 0.000.000

0.00
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

56.000

SF  

24.50000 0.000.000

0.00

0285 Locate Monuments 0.000

0.000

629-01110  
 

10.000

HOUR

123.03000 0.000.000

0.00

0290 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

1,706.43000 0.000.000

0.00

0295 Flagging 86.800

97.000

630-00000  
 

400.000

HOUR

22.06000 4,054.63183.800

2,139.82

0300 Traffic Control Inspection 6.000

45.000

630-00007  
 

69.000

DAY 

137.87000 7,031.3751.000

6,204.15

0305 Traffic Control Management 6.000

9.000

630-00012  
 

25.000

DAY 

441.18000 6,617.7015.000

3,970.62

0310 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

6.000

EACH

55.15000 0.000.000

0.00

0315 Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

32.000

EACH

44.12000 705.9216.000

0.00

0320 Construction Traffic Sign (Panel Size B) 3.500

0.000

630-80342  
 

30.000

EACH

55.15000 193.033.500

0.00

0325 Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

55.15000 55.151.000

0.00

0330 Drum Channelizing Device 5.000

14.000

630-80360  
 

60.000

EACH

44.12000 838.2819.000

617.68
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Barrier (Temporary) 1,632.000

0.000

630-80370  
 

3,430.000

LF  

30.25000 49,368.001,632.000

0.00

0340 Traffic Cone 45.000

0.000

630-80380  
 

120.000

EACH

7.72000 347.4045.000

0.00

0345 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

4.000

EACH

4,411.80000 8,823.602.000

0.00

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

6,600.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment 265.240

1,472.310

700-70016  
 

3,200.000

F A 

1.00000 1,737.551,737.550

1,472.31

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

25,630.000

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

165.000

F A 

1.00000 0.000.000

0.00

0380 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

640.000

HOUR

1.00000 0.000.000

0.00

CAT 311,995.1096,184.741,425,189.94CURRENT AMT0200 $ $ $
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PCN: 18897-BID    ESTIMATE RUN 08/30/2013

PROJECT: SHE0243-082                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0300 CONCRETE BOX CULVERT 

0385 Removal of Wall 4.000

0.000

202-00150  
 

4.000

EACH

718.02000 2,872.084.000

0.00

0390 Structure Excavation 44.000

45.000

206-00000  
 

89.000

CY  

12.51000 1,113.3989.000

562.95

0395 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

131.000

CY  

29.33000 0.000.000

0.00

0400 Concrete Class D (Box Culvert) 28.210

41.800

601-03030  
 

70.010

CY  

412.77000 28,898.0370.010

17,253.79

0405 Reinforcing Steel (Epoxy Coated) 3,565.280

7,423.790

602-00020  
 

10,989.070

LB  

1.32000 14,505.5710,989.070

9,799.40

CAT 47,389.0727,616.1451,231.30CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,702.69000 15,702.691.000

0.00

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,280.19000 7,280.191.000

0.00

0420 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

534.93000 534.931.000

0.00

CAT 23,517.810.0023,517.81CURRENT AMT0400 $ $ $

$ 382,901.98123,800.88$1,499,939.05$CURRENT AMTPROJECT TOTAL


